
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/19/2013

ESTIMATE SUMMARY 13:44:16

CONTID: C18081         ESTIMATE NO: 0026 FINL 2005

PCN: 18081-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30 (HAVANA) OVER CHERRY CREEK PERCENT TIME:

PROJECT NO: FBR030A-029                   

SH30 (HAVANA) OVER CHERRY CREEK

NAME OF ROAD: 030A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 09/19/2013 DATE TIME STARTED 02/07/2011

14290 HILLTOP RD. DATE LET 12/02/2010 DATE WORK BEGAN 02/07/2011

 DATE AWARDED 12/20/2010 DATE TIME STOPPED 08/29/2013

 DATE CONTRACT EXECUTED 01/13/2011 DATE ACCEPTED 08/29/2013

LONGMONT CO 80504     970-535-4657 DATE NOTICE TO PROCEED 02/07/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,342,386.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,177,128.20 NON-PARTICIPATING 700.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.90

WORK DAYS

WORK DAYS

99.70%

10,137.99

700.00

700.00

10,700.00

$

$

$

$

0.00

3,332,248.01

3,332,248.01

0.00

3,332,248.01

0.00

0.00

3,332,248.01

0.00

AMOUNT DUE 3,332,248.01 10,700.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,700.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

242.0 TIME ALLOW: 255

ORIG TIME ALLOW: 250



CONTID: C18081         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 2.500

0.000

201-00001  
 

7,500.002.500

0.00

2.500

ACRE

3,000.00000

0010 Removal of Inlet 2.000

0.000

202-00019  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0015 Removal of Riprap 439.500

0.000

202-00027  
 

4,834.50439.500

0.00

439.500

SY  

11.00000

0020 *Removal of Pipe 90.000

0.000

202-00035  
 

855.0090.000

0.00

90.000

LF  

9.50000

0025 *Removal of Pipe 624.000

0.000

202-00035  
 

5,928.00624.000

0.00

624.000

LF  

9.50000

0030 Removal of Electrical Conduit 596.000

0.000

202-00040  
 

1,490.00596.000

0.00

596.000

LF  

2.50000

0035 Removal of Delineator 2.000

0.000

202-00090  
 

34.002.000

0.00

2.000

EACH

17.00000

0040 Removal of Wall 147.000

0.000

202-00155  
 

3,234.00147.000

0.00

147.000

LF  

22.00000

0045 Removal of Sidewalk 820.000

0.000

202-00200  
 

5,330.00820.000

0.00

820.000

SY  

6.50000

0050 Removal of Curb and Gutter 1,088.000

0.000

202-00203  
 

3,264.001,088.000

0.00

1,088.000

LF  

3.00000

0055 Removal of Asphalt Mat 1,205.000

0.000

202-00220  
 

9,640.001,205.000

0.00

1,205.000

SY  

8.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 4,185.000

0.000

202-00240  
 

12,973.504,185.000

0.00

4,185.000

SY  

3.10000

0065 Removal of Pedestrian Rail 193.000

0.000

202-00420  
 

675.50193.000

0.00

193.000

LF  

3.50000

0070 Removal of Concrete Footing 2.000

0.000

202-00900  
 

750.002.000

0.00

2.000

EACH

375.00000

0075 *Removal of Fence 618.000

0.000

202-01000  
 

710.70618.000

0.00

618.000

LF  

1.15000

0080 *Removal of Guardrail Type 3 437.000

0.000

202-01130  
 

1,595.05437.000

0.00

437.000

LF  

3.65000

0085 *Removal of End Anchorage 4.000

0.000

202-01300  
 

680.004.000

0.00

4.000

EACH

170.00000

0090 Plug Culvert 1.000

0.000

202-04001  
 

1,080.001.000

0.00

1.000

EACH

1,080.00000

0095 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

104.00000

0100 Unclassified Excavation (Complete In Place) 2,107.000

0.000

203-00010  
 

23,177.002,107.000

0.00

2,107.000

CY  

11.00000

0105 Muck Excavation 26.000

0.000

203-00100  
 

689.0026.000

0.00

26.000

CY  

26.50000

0110 Proof Rolling 1.000

0.000

203-01100  
 

93.001.000

0.00

1.000

HOUR

93.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Potholing 92.500

0.000

203-01597  
 

16,650.0092.500

0.00

92.500

HOUR

180.00000

0120 Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

7,950.0030.000

0.00

30.000

CY  

265.00000

0125 Topsoil 500.000

0.000

207-00205  
 

3,000.00500.000

0.00

500.000

CY  

6.00000

0130 *Water Control 1.000

0.000

208-00400  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0135 *Reset Pull Box 2.000

0.000

210-00827  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0140 *Reset Gate 1.000

0.000

210-01011  
 

300.001.000

0.00

1.000

EACH

300.00000

0145 Adjust Manhole 5.000

0.000

210-04010  
 

2,000.005.000

0.00

5.000

EACH

400.00000

0150 Modify Manhole 1.000

0.000

210-04015  
 

900.001.000

0.00

1.000

EACH

900.00000

0155 Adjust Valve Box 9.000

0.000

210-04050  
 

1,440.009.000

0.00

9.000

EACH

160.00000

0160 Dewatering 1.000

0.000

211-03005  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0165 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,700.001.000

0.00

1.000

L S 

1,700.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Aggregate Base Course (Class 6) 21.000

0.000

304-06007  
 

966.0021.000

0.00

21.000

CY  

46.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 332.170

0.000

403-00720  
 

38,199.55332.170

0.00

332.170

TON 

115.00000

0180 *Stone Matrix Asphalt (Fibers)(Asphalt) 770.480

0.000

403-09221  
 

77,048.00770.480

0.00

770.480

TON 

100.00000

0185 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 842.520

0.000

403-33841  
 

45,496.08842.520

0.00

842.520

TON 

54.00000

0190 *Emulsified Asphalt (Slow-Setting) 870.000

0.000

411-10255  
 

2,740.50870.000

0.00

870.000

GAL 

3.15000

0195 Bikeway Railing (Steel) 544.000

0.000

514-01040  
 

51,136.00544.000

0.00

544.000

LF  

94.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 81.000

0.000

606-00301  
 

2,349.0081.000

0.00

81.000

LF  

29.00000

0200 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

0.000.000

0.00LF  

29.00000

0205 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,490.002.000

0.00

2.000

EACH

745.00000

0205 MATERIAL ALLOWANCE END ANCHOR TY 3D 0.000

0.000

0.000.000

0.00EACH

745.00000

0210 *Transition Type 3G 2.000

0.000

606-01370  
 

2,480.002.000

0.00

2.000

EACH

1,240.00000
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PCN: 18081-BID    ESTIMATE RUN

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0210 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000

0.000

0.000.000

0.00EACH

1,240.00000

0215 *Transition Type 3H 2.000

0.000

606-01380  
 

1,360.002.000

0.00

2.000

EACH

680.00000

0215 MATERIAL ALLOWANCE TRANSITION TYPE 3H 0.000

0.000

0.000.000

0.00EACH

680.00000

0220 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0220 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 0.000

0.000

0.000.000

0.00EACH

1,700.00000

0225 *Fence (Plastic) 1,018.000

0.000

607-11525  
 

3,257.601,018.000

0.00

1,018.000

LF  

3.20000

0230 *Concrete Sidewalk (8 Inch) 1,158.000

0.000

608-00000  
 

50,952.001,158.000

0.00

1,158.000

SY  

44.00000

0235 *Concrete Sidewalk (6 Inch) 479.000

0.000

608-00006  
 

17,244.00479.000

0.00

479.000

SY  

36.00000

0240 *Concrete Curb Ramp 39.000

0.000

608-00010  
 

4,485.0039.000

0.00

39.000

SY  

115.00000

0245 *Curb and Gutter Type 2 (Section I-B) 39.000

0.000

609-21010  
 

1,560.0039.000

0.00

39.000

LF  

40.00000

0250 *Curb and Gutter Type 2 (Section II-B) 915.000

0.000

609-21020  
 

16,470.00915.000

0.00

915.000

LF  

18.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0255 *Delineator (Type I) 14.000

0.000

612-00001  
 

336.0014.000

0.00

14.000

EACH

24.00000

0260 *Delineator (Type II) 4.000

0.000

612-00002  
 

120.004.000

0.00

4.000

EACH

30.00000

0265 *Delineator (Type III) 4.000

0.000

612-00003  
 

140.004.000

0.00

4.000

EACH

35.00000

0270 2 Inch Electrical Conduit 269.000

0.000

613-00200  
 

1,345.00269.000

0.00

269.000

LF  

5.00000

0275 *Pull Box (16"x16"x6") 2.000

0.000

613-07016  
 

1,480.002.000

0.00

2.000

EACH

740.00000

0280 *Wiring 1.000

0.000

613-10000  
 

5,310.001.000

0.00

1.000

L S 

5,310.00000

0285 *Light Standard Steel (30 Foot) 4.000

0.000

613-32300  
 

9,720.004.000

0.00

4.000

EACH

2,430.00000

0290 *Light Standard Foundation 4.000

0.000

613-40010  
 

4,160.004.000

0.00

4.000

EACH

1,040.00000

0295 *Temporary Lighting 1.000

0.000

613-50210  
 

14,900.001.000

0.00

1.000

L S 

14,900.00000

0300 *Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

1,848.004.000

0.00

4.000

EACH

462.00000

0305 *24 Inch Ductile Iron Pipe 102.000

0.000

619-06240  
 

49,980.00102.000

0.00

102.000

LF  

490.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0310 10 Inch Plastic Pipe 330.000

0.000

623-00610  
 

10,725.00330.000

0.00

330.000

LF  

32.50000

0315 2 Inch Drain Valve 1.000

0.000

623-02016  
 

450.001.000

0.00

1.000

EACH

450.00000

0320 *Construction Surveying 1.000

0.000

625-00000  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0325 *Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

400.004.000

0.00

4.000

HOUR

100.00000

0330 *Mobilization 1.000

0.000

626-00000  
 

98,000.001.000

0.00

1.000

L S 

98,000.00000

0335 *Public Information Services 1.000

0.000

626-01000  
 

13,500.001.000

0.00

1.000

L S 

13,500.00000

0340 *Flagging 2,709.000

0.000

630-00000  
 

62,307.002,709.000

0.00

2,709.000

HOUR

23.00000

0345 *Uniformed Traffic Control 89.000

0.000

630-00003  
 

5,963.0089.000

0.00

89.000

HOUR

67.00000

0350 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,730.00000

0355 *Traffic Control Inspection 93.000

0.000

630-00007  
 

9,114.0093.000

0.00

93.000

DAY 

98.00000

0360 *Traffic Control Management 243.000

0.000

630-00012  
 

119,313.00243.000

0.00

243.000

DAY 

491.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 3,277.890

0.000

700-70016  
 

3,277.893,277.890

0.00

3,277.890

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 3,594.190

0.000

700-70019  
 

3,594.193,594.190

0.00

3,594.190

F A 

1.00000

0390 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0395 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Adjust Utilities 5,528.270

0.000

700-70060  
 

5,528.275,528.270

0.00

5,528.270

F A 

1.00000

0410 F/A Furnish & Install Electrical Service 2,944.000

0.000

700-70082  
 

2,944.002,944.000

0.00

2,944.000

F A 

1.00000

0415 F/A Erosion Control 21,321.820

0.000

700-70380  
 

21,321.8221,321.820

0.00

21,321.820

F A 

1.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0420 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A REIMBURSEMENT OF CITY AND COUNTY SALES, USE AND 
HEAD TAXES

0.556

0.000

700-70034  
 

83,400.000.556

0.00

0.556

F A 

150,000.00000

2005 Added Item (Dollar)/ Additional Overhead 5.000

0.000

900-00006  
 

7,745.955.000

0.00

5.000

DOL 

1,549.19000

2010 Added Item (Lump Sum)/ Alternate Demolition Plan 1.000

0.000

900-00014  
 

21,273.761.000

0.00

1.000

L S 

21,273.76000

2020 Added Item (Lump Sum)/ Bike Path Improvements 1.000

0.000

900-00014  
 

11,575.141.000

0.00

1.000

L S 

11,575.14000

2025 Place Inlet Installed City of Denver Inlet 1.000

0.000

604-19900  
 

2,100.121.000

0.00

1.000

EACH

2,100.12000

CAT 1,101,279.120.001,101,279.12CURRENT AMT0250 $ $ $

CAT NO0251 HYDRAULICS 

0425 Aggregate Base Course (Special) 36.000

0.000

304-09000  
 

2,196.0036.000

0.00

36.000

CY  

61.00000

0430 Geotextile (Separator) (Class 1) 1,512.000

0.000

420-00132  
 

3,024.001,512.000

0.00

1,512.000

SY  

2.00000

0435 Riprap (9 Inch) 918.000

0.000

506-00209  
 

32,130.00918.000

0.00

918.000

CY  

35.00000

0440 Concrete Slope and Ditch Paving (Reinforced) 31.200

0.000

507-00100  
 

19,344.0031.200

0.00

31.200

CY  

620.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0251 HYDRAULICS 

0445 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

0.000

LF  

29.00000

0450 18 Inch Reinforced Concrete Pipe (Complete In Place) 654.000

0.000

603-01185  
 

26,814.00654.000

0.00

654.000

LF  

41.00000

0455 24 Inch Reinforced Concrete Pipe (Complete In Place) 104.000

0.000

603-01245  
 

4,264.00104.000

0.00

104.000

LF  

41.00000

0460 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

450.00000

0465 18 Inch Reinforced Concrete End Section 5.000

0.000

603-05018  
 

2,400.005.000

0.00

5.000

EACH

480.00000

0470 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0475 5x2 Foot Concrete Box Culvert (Precast) 40.000

0.000

603-70502  
 

15,000.0040.000

0.00

40.000

LF  

375.00000

0480 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

0485 Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

6,820.002.000

0.00

2.000

EACH

3,410.00000

0490 Inlet Type 16 (10 Foot) 2.000

0.000

604-16010  
 

7,260.002.000

0.00

2.000

EACH

3,630.00000

0495 Inlet Type 16 (Double) (5 Foot) 2.000

0.000

604-16505  
 

9,440.002.000

0.00

2.000

EACH

4,720.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0251 HYDRAULICS 

0500 Settling Basin 2.000

0.000

604-20010  
 

14,000.002.000

0.00

2.000

EACH

7,000.00000

CAT 150,492.000.00150,492.00CURRENT AMT0251 $ $ $

CAT NO0252 SWMP & EROS. CTRL. 

0505 *Removal of Tree 93.000

0.000

202-00010  
 

4,836.0093.000

0.00

93.000

EACH

52.00000

0510 *Sweeping (With Pickup Broom) 58.000

0.000

203-01622  
 

9,860.0058.000

0.00

58.000

HOUR

170.00000

0515 *Erosion Log (18 Inch) 2,255.000

0.000

208-00003  
 

12,064.252,255.000

0.00

2,255.000

LF  

5.35000

0520 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

8.10000

0525 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

18.00000

0530 *Silt Fence 444.000

0.000

208-00020  
 

466.20444.000

0.00

444.000

LF  

1.05000

0535 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,130.00000

0540 *Gravel Bag 1,114.000

0.000

208-00034  
 

5,570.001,114.000

0.00

1,114.000

LF  

5.00000

0545 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

600.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0252 SWMP & EROS. CTRL. 

0550 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,800.004.000

0.00

4.000

EACH

950.00000

0555 *Storm Drain Inlet Protection 12.000

0.000

208-00050  
 

1,200.0012.000

0.00

12.000

EACH

100.00000

0560 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0565 *Removal and Disposal of Sediment (Labor) 458.500

0.000

208-00103  
 

15,359.75458.500

0.00

458.500

HOUR

33.50000

0570 *Removal and Disposal of Sediment (Equipment) 286.500

0.000

208-00105  
 

11,603.25286.500

0.00

286.500

HOUR

40.50000

0575 *Erosion Control Supervisor 230.000

0.000

208-00206  
 

18,055.00230.000

0.00

230.000

DAY 

78.50000

0580 *Time-Released Water Product 960.000

0.000

209-00200  
 

4,416.00960.000

0.00

960.000

EACH

4.60000

0585 *Seeding (Native) 2.100

0.000

212-00006  
 

609.002.100

0.00

2.100

ACRE

290.00000

0590 *Seeding (Native) (Special) 0.300

0.000

212-00006  
 

210.000.300

0.00

0.300

ACRE

700.00000

0595 *Soil Conditioning 2.400

0.000

212-00032  
 

5,040.002.400

0.00

2.400

ACRE

2,100.00000

0600 *Mulching (Weed Free) 2.400

0.000

213-00003  
 

600.002.400

0.00

2.400

ACRE

250.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0252 SWMP & EROS. CTRL. 

0605 *Mulch Tackifier 90.000

0.000

213-00061  
 

900.0090.000

0.00

90.000

LB  

10.00000

0610 *Soil Binder 3.400

0.000

213-00100  
 

4,250.003.400

0.00

3.400

ACRE

1,250.00000

0615 *Landscape Maintenance 0.800

0.200

214-00000  
 

3,500.001.000

700.00

1.000

L S 

3,500.00000

0620 *Deciduous Tree (5 Gallon Container) 39.000

0.000

214-00205  
 

2,652.0039.000

0.00

39.000

EACH

68.00000

0625 *Deciduous Tree (6 Foot) (Furnish Only) 100.000

0.000

214-00262  
 

22,500.00100.000

0.00

100.000

EACH

225.00000

0630 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

61.000

0.000

214-00507  
 

13,725.0061.000

0.00

61.000

EACH

225.00000

0635 *Soil Retention Blanket (Class 2) 637.500

0.000

216-00022  
 

3,028.13637.500

0.00

637.500

SY  

4.75000

0640 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

98.00000

1040 Erosion Control Liquidated Damages -2.000

0.000

900-00030  
 

-1,750.00-2.000

0.00

-2.000

DAY 

875.00000

CAT 149,694.58700.00149,694.58CURRENT AMT0252 $ $ $

CAT NO0253 TRAFFIC 

0645 *Removal of Pavement Marking 2,562.000

0.000

202-00250  
 

5,252.102,562.000

0.00

2,562.000

SF  

2.05000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0650 *Removal of Sign Panel 4.000

0.000

202-00821  
 

1,320.004.000

0.00

4.000

EACH

330.00000

0655 *Removal of Pull Box 8.000

0.000

202-00827  
 

1,360.008.000

0.00

8.000

EACH

170.00000

0660 *Reset Sign Panel 4.000

0.000

210-00815  
 

2,500.004.000

0.00

4.000

EACH

625.00000

0665 *Reset Fence 92.000

0.000

210-01000  
 

3,220.0092.000

0.00

92.000

LF  

35.00000

0670 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

115.00000

0675 *Pull Box (Special) 8.000

0.000

613-07000  
 

7,400.008.000

0.00

8.000

EACH

925.00000

0680 *Sign Panel (Class I) 16.000

0.000

614-00011  
 

240.0016.000

0.00

16.000

SF  

15.00000

0685 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

1,905.003.000

0.00

3.000

EACH

635.00000

0690 *Vehicle Detection System (Single Camera) 2.000

0.000

614-72895  
 

14,780.002.000

0.00

2.000

EACH

7,390.00000

0695 *Telemetry (Field) 1.000

0.000

614-86105  
 

3,120.001.000

0.00

1.000

EACH

3,120.00000

0700 *Epoxy Pavement Marking 26.000

0.000

627-00005  
 

8,060.0026.000

0.00

26.000

GAL 

310.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0705 *Pavement Marking Paint (Low VOC Solvent Base) 65.000

0.000

627-00012  
 

1,950.0065.000

0.00

65.000

GAL 

30.00000

0710 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 513.000

0.000

627-02010  
 

6,515.10513.000

0.00

513.000

SF  

12.70000

0715 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 874.000

0.000

627-30332  
 

10,051.00874.000

0.00

874.000

SF  

11.50000

0720 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

2,340.009.000

0.00

9.000

EACH

260.00000

0725 *Construction Traffic Sign (Panel Size A) 75.000

0.000

630-80341  
 

5,175.0075.000

0.00

77.000

EACH

69.00000

0730 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

3,440.0040.000

0.00

40.000

EACH

86.00000

0735 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

990.009.000

0.00

9.000

EACH

110.00000

0740 *Construction Traffic Sign (Special) 208.500

0.000

630-80344  
 

4,795.50208.500

0.00

208.500

SF  

23.00000

0745 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

27,720.003.000

0.00

3.000

EACH

9,240.00000

0750 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3,450.003.000

0.00

3.000

EACH

1,150.00000

0755 *Drum Channelizing Device 33.000

0.000

630-80360  
 

2,475.0033.000

0.00

33.000

EACH

75.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0253 TRAFFIC 

0760 *Traffic Cone 50.000

0.000

630-80380  
 

1,150.0050.000

0.00

50.000

EACH

23.00000

0765 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

CAT 139,208.700.00139,346.70CURRENT AMT0253 $ $ $

CAT NO0254 CONSTR. PHASING 

0770 Removal of Asphalt Mat 28.000

0.000

202-00220  
 

224.0028.000

0.00

28.000

SY  

8.00000

0775 *Removal of Asphalt Mat (Planing) 2,177.000

0.000

202-00240  
 

6,748.702,177.000

0.00

2,177.000

SY  

3.10000

0780 Aggregate Base Course (Class 6) 115.000

0.000

304-06007  
 

5,290.00115.000

0.00

115.000

CY  

46.00000

0785 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

115.00000

0790 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

54.00000

0795 Concrete Barrier (Temporary) 1,511.000

0.000

630-80370  
 

36,264.001,511.000

0.00

1,511.000

LF  

24.00000

0800 Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

17,300.005.000

0.00

5.000

EACH

3,460.00000

CAT 65,826.700.0065,826.70CURRENT AMT0254 $ $ $

CAT NO0350 STRUCTURES DENVER WIDENING 

0840 *Removal of Bridge 1.000

0.000

202-00400  
 

89,000.001.000

0.00

1.000

EACH

89,000.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0845 *Structure Excavation 1,250.000

0.000

206-00000  
 

16,250.001,250.000

0.00

1,250.000

CY  

13.00000

0850 Structure Backfill (Class 1) 1,006.000

0.000

206-00100  
 

33,198.001,006.000

0.00

1,006.000

CY  

33.00000

0855 Structure Backfill (Class 2) 110.000

0.000

206-00200  
 

990.00110.000

0.00

110.000

CY  

9.00000

0860 Mechanical Reinforcement of Soil 967.000

0.000

206-00360  
 

5,947.05967.000

0.00

967.000

CY  

6.15000

0865 *Shoring (Area 1) 1.000

0.000

206-01781  
 

5,840.001.000

0.00

1.000

L S 

5,840.00000

0870 *Shoring (Area 2) 1.000

0.000

206-01782  
 

8,450.001.000

0.00

1.000

L S 

8,450.00000

0875 *Shoring (Area 3) 1.000

0.000

206-01783  
 

5,840.001.000

0.00

1.000

L S 

5,840.00000

0880 *Shoring (Area 4) 1.000

0.000

206-01784  
 

8,450.001.000

0.00

1.000

L S 

8,450.00000

0885 *Stone Matrix Asphalt (Fibers)(Asphalt) 275.000

0.000

403-09221  
 

27,500.00275.000

0.00

275.000

TON 

100.00000

0890 *Drilled Caisson (30 Inch) 888.000

0.000

503-00030  
 

86,136.00888.000

0.00

888.000

LF  

97.00000

0895 *Drilled Caisson (48 Inch) 423.000

0.000

503-00048  
 

109,980.00423.000

0.00

423.000

LF  

260.00000
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PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0900 Structural Steel (Galvanized) 4,182.000

0.000

509-00001  
 

10,455.004,182.000

0.00

4,182.000

LB  

2.50000

0905 *Waterproofing (Membrane) 1,691.000

0.000

515-00120  
 

21,983.001,691.000

0.00

1,691.000

SY  

13.00000

0910 Bridge Expansion Device (0-4 Inch) 230.000

0.000

518-01004  
 

37,950.00230.000

0.00

230.000

LF  

165.00000

0915 *Concrete Class D (Bridge) 879.000

0.000

601-03040  
 

290,070.00879.000

0.00

879.000

CY  

330.00000

0920 *Reinforcing Steel (Epoxy Coated) 184,808.000

0.000

602-00020  
 

138,606.00184,808.000

0.00

184,808.000

LB  

0.75000

0925 *Bridge Rail Type 7 203.000

0.000

606-10700  
 

16,443.00203.000

0.00

203.000

LF  

81.00000

0930 *Bridge Rail Type 7 (Special) 207.000

0.000

606-10705  
 

24,840.00207.000

0.00

207.000

LF  

120.00000

0935 *Fence Chain Link (Special) (60 Inch) 346.000

0.000

607-53161  
 

8,650.00346.000

0.00

346.000

LF  

25.00000

0940 *3/4 Inch Electrical Conduit 80.000

0.000

613-00075  
 

1,200.0080.000

0.00

80.000

LF  

15.00000

0945 2 Inch Electrical Conduit 766.000

0.000

613-00200  
 

3,830.00766.000

0.00

766.000

LF  

5.00000

0950 3 Inch Electrical Conduit 872.000

0.000

613-00300  
 

4,621.60872.000

0.00

872.000

LF  

5.30000



CONTID: C18081         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 18081-BID    ESTIMATE RUN 09/19/2013

PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES DENVER WIDENING 

0955 *Pull Box (16"x16"x6") 8.000

0.000

613-07016  
 

5,920.008.000

0.00

8.000

EACH

740.00000

0960 *Luminaire High Pressure Sodium (150 Watt) 2.000

0.000

613-70150  
 

808.002.000

0.00

2.000

EACH

404.00000

0965 *Prestressed Concrete Box (Depth Less Than 32 Inches) 12,585.000

0.000

618-01992  
 

503,400.0012,585.000

0.00

12,585.000

SF  

40.00000

CAT 1,466,357.650.001,466,357.65CURRENT AMT0350 $ $ $

CAT NO0351 RETAINING WALL 

0970 Structure Excavation 529.000

0.000

206-00000  
 

6,877.00529.000

0.00

529.000

CY  

13.00000

0975 Structure Backfill (Class 2) 387.000

0.000

206-00200  
 

3,483.00387.000

0.00

387.000

CY  

9.00000

0980 Concrete Class D (Wall) 98.000

0.000

601-03050  
 

44,100.0098.000

0.00

98.000

CY  

450.00000

0985 Reinforcing Steel 8,425.000

0.000

602-00000  
 

6,740.008,425.000

0.00

8,425.000

LB  

0.80000

2000 Added Item (Cubic Yard)/ Price Reduction for 601 Class 
D concrete

-504.000

0.000

900-00004  
 

-504.00-504.000

0.00

-504.000

CY  

1.00000

CAT 60,696.000.0060,696.00CURRENT AMT0351 $ $ $

CAT NO0352 STRUCTURES - CITY OF DENVER 

0805 *Drilled Caisson (30 Inch) 99.000

0.000

503-00030  
 

9,603.0099.000

0.00

99.000

LF  

97.00000

0810 Structural Steel (Galvanized) 226.000

0.000

509-00001  
 

565.00226.000

0.00

226.000

LB  

2.50000
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PROJECT: FBR030A-029                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0352 STRUCTURES - CITY OF DENVER 

0815 Bridge Expansion Device (0-4 Inch) 14.000

0.000

518-01004  
 

2,310.0014.000

0.00

14.000

LF  

165.00000

0820 *Concrete Class D (Bridge) 75.000

0.000

601-03040  
 

24,750.0075.000

0.00

75.000

CY  

330.00000

0825 Reinforcing Steel (Epoxy Coated) 16,351.000

0.000

602-00020  
 

12,263.2516,351.000

0.00

16,351.000

LB  

0.75000

0830 *Prestressed Concrete Box (Depth Less Than 32 Inches) 803.000

0.000

618-01992  
 

32,120.00803.000

0.00

803.000

SF  

40.00000

0835 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 81,611.250.0091,611.25CURRENT AMT0352 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0990 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0995 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

1000 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 32,000.000.0032,000.00CURRENT AMT0450 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1005 *Removal of Structure 1.000

0.000

202-00001  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

1010 Removal of Pipe 100.000

0.000

202-00035  
 

950.00100.000

0.00

100.000

LF  

9.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:16

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1015 *24 Inch Ductile Iron Pipe 104.800

0.000

619-06240  
 

51,352.00104.800

0.00

104.800

LF  

490.00000

1020 *6 Inch Blow Off Valve and Vault 1.000

0.000

619-73050  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

1025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1035 MH Spec MINOR CONTRACT REVISION, MANHOLE SPECIAL 1.000

0.000

604-39000  
 

10,656.001.000

0.00

1.000

EACH

10,656.00000

2015 Str Bkfl (Flow-Fill) Structure Backfill (Flow-Fill) 100.000

0.000

206-00065  
 

7,024.00100.000

0.00

100.000

CY  

70.24000

CAT 85,082.000.0085,082.00CURRENT AMT0500 $ $ $

$ 3,332,248.00700.00$3,342,386.00$CURRENT AMTPROJECT TOTAL


